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DREF Operation  Operation n° MDRLC002; Glide n° FL-2013-
000159-LCA 

Date of issue: 03 January 2014 Date of disaster: December 24 2013 

Operation Manager: Anna-Maija Beloff Point of contact: Terencia Gaillard, Director 
General of Saint Lucia Red Cross 

Operation start date: 25 December 2013 Expected timeframe: 03 January 2014 to 03 April 
2014 

Overall operation budget: 137,894 Swiss francs 

Number of people affected: 170,000 people Number of people to be assisted: 1,054 families 
(~5,270 beneficiaries) with targeted distribution 
based on specific needs.  

Host National Society presence: 8 members of the National Intervention Team (NIT), 20 members of 
the Community Disaster Response Team (CDRT), 5 staff members and 200 volunteers. 
 

Red Cross Red Crescent Movement partners actively involved in the operation: The Regional 
Intervention Platform for the Americas and the Caribbean (PIRAC) of the French Red Cross, Barbados 
Red Cross Society 
 

Other partner organizations actively involved in the operation: National Emergency Management Office 
(NEMO), Ministry of Health (MoH), Water and Sewage Company (WASCO) 
 

 

A. Situation analysis 

 

Description of the disaster  

 

On 24 December 2013 severe rains and high winds due to a Low Level Trough System passing through the Eastern 
Caribbean, impacted the islands of Dominica, Saint Lucia and Saint Vincent and the Grenadines. The Meteorological 
Office of Saint Lucia recorded 171.1 mm of rain fell within a 24 hour period, ending at 8:50 am on December 25th, 
2013. As a result,  the communities of Canaries, Anse-La Raye, Vieux Fort and Bexon/Marc in Saint Lucia were 
directly affected by severe flooding and landslides, which caused the failure of communication networks, 
inaccessibility of road networks and a general loss of water supply on the entire island. At the moment, six fatalities 
have been reported as result of the weather system. The main bridge between the communities, Canaries and 
Souferrie collapsed during the flooding, disrupting the movement between the two communities. Currently the Ministry 
of Communications, Works, Transport and Public Utilities is working with community members of Canaries to install a 
temporary bridge to alleviate the road network problems.  
 
Due to the floods, approximately 1,200 people were evacuated into  shelters on the onset of the emergency. Although 
a number of them returned to their homes after the first night, on 25 December there were still 30 elderly people in a 
collective centre in Canaries, an additional 25 people in in Anse La Raye, and 120 people in Vieux Fort.  
 

Emergency Plan of Action (EPoA) 

Saint Lucia / Americas: Floods  

http://glidenumber.net/glide/public/search/details.jsp?glide=20128&record=1&last=5619
http://glidenumber.net/glide/public/search/details.jsp?glide=20128&record=1&last=5619
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Cleaning of houses and streets after 25 December 
floods in Saint Lucia.  Photo by Saint Lucia Red Cross. 

No national emergency was declared on the island, however a report 
from the Caribbean Emergency Disaster Management Agency 
(CEDMA) stated that the National Emergency Management Office 
(NEMO) had activated their national disaster management plans and 
opened an Emergency Operations Centre (EOC). NEMO identified in 
their assessment a need of water distribution for 170,000 people 
during the initial days, as well cleaning supplies and vector control in 
the affected areas. Based on assessments conducted by the Saint 
Lucia Red Cross, 1,054 families need support. Overall, initial 
distributions by agencies and organisations covered the immediate 
needs of those affected: safe water, non-food items such as hygiene 
kits, cleaning kits, gloves, jerry cans, mattresses (only in collective 
centres) and blankets, clothing and food parcels. 
 
As water system collapsed due to flooding, the government 
supported with water trucking. Due to the limited availability of these 
trucks  during the first days of disaster, many people were initially 
depended on the nearby river for their safe water needs, increasing 
the risk of water borne diseases. Although, the National Water 
Agency, Water and Sewerage Company Limited (WASCO) is  
working on restoring the water supply on the island, some 
communities still lack water services. At the moment, however, water 
trucking is on-going and water distribution is no longer a need. 
 
The rains have continued after Christmas days’ flooding,  increasing 
the amount of pools and ponds that can become breeding sites of 
mosquitos. As there is a high risk of vector borne-borne diseases, 
the Saint Lucia Red Cross is in contact with the Ministry of Health to 
ensure information exchange on health matters. 

 

Summary of the current response 

 
Overview of Host National Society 
        
Saint Lucia Red Cross (SLRC) has total of 36 members of the National Intervention Team (NIT), 180 Community 
Disaster Response Teams (CDRT), 5 staff members and 200 volunteers on active status. Of these, 8 NITs, 20 
CDRTs, and all the staff and  volunteers  were part of the current response operation, as of 1 January 2014. 
 
On 25 December  2013 the SLCR conducted rapid needs assessment in the areas of Canaries, Anse la Raye, 
Bexon, Marc, Vieux Fort, Riverside Road, March and, Corinth, Belle and Millet, all affected by the rains. This action 
was supported by 22 volunteers, 5 staff members, 12 NIT members, 6 Community Disaster Response Team (CDRT) 
and 9 community volunteers. It must be noted that the contribution of the CDRT members was essential to the 
process of the rapid needs assessment. 
 
The SLRC was able to respond effectively, and meet the immediate needs of the affected people with the support of 
two pre-positioned Tropical Mobile Storage Units (TMSU) stocked with Non-Food Items

1
. Relief distributions of non-

food items by the SLRC started immediately after their assessments, reaching 1,054 families. 
 

Affected Area 
 

Number of 
families 
Affected 

Buckets Blankets Jerry 
cans 

Kitchen 
sets 

Hygiene 
kits 

Cleaning 
kits 

Anse-la-Raye 300 300 500 100 0 300 210 

Bel Air 6 0 24 6 6 6 0 

Bexon/Marc 300 160 610 80 0 300 250 

Vieux Fort (Bruce 
Ville) 

180 0 315 0 0 180 110 

Vieux Fort (La 
Resource) 

30 0 60 0 0 30 0 

Canaries 210 0 460 110 0 300 300 

Castries Bassin 
(Riverside Road 

28 0 58 0 0 21 0 

                                                      
1
 The TMSUs were supported by the Japanese Red Cross under the Caribbean Pre-Positioning Project 2010-2011. 
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and Marchand) 

TOTAL 1,054 460 2,027 296 6 1,137 870 

To be 
replenished by 
this DREF 

 460 2,027 296 6 1,137 660 

 
 
 
 
Food parcels have been received as local donations and will not need to be replenished through the DREF. 
Additionally, a total of 3,162 mosquito nets (3 mosquito nets per family, as stated by Sphere Standards) will be 
mobilized with this DREF as vector-borne diseases remains a concern and the product is not available on the island.  
 
To date, the SLRC has finalised conducting assessments of affected families. The distribution in the communities of 
Anse-la-Raye took place on 29

 
December 2013 and on 30 December on Bexon. A different group of volunteers 

conducted assessments in the communities of Canaries and Vieux Fort, and final distribution there was done on 31 
December 2013. 
   
Overview of Red Cross Red Crescent Movement in country 
 
The American Red Cross is working with Saint Lucia Red Cross on the disaster risk reduction programme “Saving 
lives in the Caribbean through Preparedness” that have supported the training of the CDRT. However, they were not 
directly involved in the response operations as of 1 January 2014. 

 
Movement Coordination 

 
The International Federation of Red Cross and Red Crescent Societies’ (IFRC) Pan-American Disaster Response Unit 
(PADRU) deployed a Logistics Officer from the Caribbean Regional Representation Office to Saint Lucia to support 
the operation, while the Americas Zone Office is assisting with the overall logistics. A regional disaster manager from 
PADRU has coordinated the overall response in all the affected islands, from Saint Vincent and the Grenadines.  
 
The Regional Intervention Platform for the Caribbean (PIRAC) of the French Red Cross, through PADRU, 
coordinated the deployment of one container from Martinique to Saint Lucia, provided by the Martinique Regional 
Council, in association with local organizations in Martinique. The items sent were 100 mattresses,  toys for children 
and various non-food items (e.g.: cleaning material and dry goods.). 
 
The Barbados Red Cross has supported the St. Lucia operation with donations from private companies, coordinated 
under the overall Red Cross response. By 1 January 2014 the following items were dispatched: 21 cases of water, 
baby diapers, food items (e.g.: noodles, canned food, biscuits for children) and toothpaste. 
 
Overview of non-RCRC actors in country 
 
Partnership between the Saint Lucia Red Cross and Digicel (regional mobile telecommunication network) was 
established, and will focus on the procurement and distribution of food parcels for families affected in the areas of 
Anse-la-Raye, Caneries and Bexon. The SLRC has also collaborated with NEMO on the distribution of food parcels.  
Besides the food parcels, Digicel has also donated 1,000 bottles of water and cleaning kits for 210 families.  
 
Karibe Cable, a private company, have been providing transportation services for the Saint Lucia Red Cross using 
three trucks to support the mobilization of volunteers into the affected areas, as well as for the distribution of relief 
supplies to the affected communities. Additionally, the Communication Company Flow has repaired internet service 
for free and provided three vans to the SLRC for the initial phase of the response. 
 
The Caribbean Emergency Disaster Management Agency (CDEMA) deployed a team of three officers from its 
Coordination Unit to assess the situation on the island and provide on-the-ground technical assistance to the 
National Emergency Management Office (NEMO), in fulfilling their mandate to the people of Saint Lucia.  
 
Additional humanitarian aid was provided to the government of Saint Lucia by the Government of the Republic of 
Trinidad and Tobago within the first 24 hours of the disaster, as well as  aid from other governments in the region, 
such as Antigua and Barbuda. 
 
The Food and Agriculture Organisation (FAO) has provided a grant to the Government of Saint Lucia to assist with 
recovery in the agricultural sector. Meanwhile, the United Nations Children’s Fund (UNICEF) provided hygiene kits for 
babies and adults and water purification tablets to the National Emergency Management Office for distribution in the 
most affected areas. In addition, the Pan-American Health Organisation (PAHO) put together a technical support team 

Table 1: number of families affected and the needs-based distribution in the above mentioned communities: 
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that will be placed on stand-by to support health assessments. This team will also support the countries in preventing 
the spread of vector-borne diseases, particularly chikungunya

2
 and dengue if needs arise.  

 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
Based on the assessment conducted by the Saint Lucia Red Cross National Society in the communities of Anse-la-
Raye, Canaries, Bexon/Marc, Millet, Marchand, Bel Air, Vieux Fort (La Resource and Bruce Ville) and Riverside 
Road and (Castries), a total of 1,054 vulnerable families were affected from the impact of the storm due to their 
proximity to rivers. The SLRC is using the results of detailed assessments to determine which items may be required 
by each family and conduct a targeted distribution.  
 
The affected families identified and targeted had the following characteristics: 

- houses severely affected due to its location on the riverside  
- low-income 
- single headed households with children,  
- elderly and disabled people,  
- household with large number of children.  

 
Canaries and Anse-la-Raye are all low-lying coastal communities bordering two major rivers which are sourced from 
the inland forests. Anse-la-Raye in particular, is located between two major rivers, facing the Caribbean Sea. Bexon, 
the other major affected community, lies on an area where a major river is passing directly through the community to 
meet the sea. This area has been the banana plantation belt of the island which has past years drastically declined in 
crop production. From the overall seven communities targeted by this DREF operation, these three communities are 
still undergoing recovery from the wrath of Hurricane Tomas which devastated the island and their households on 30 
October 2010.  
 
The residents of both Anse-la-Raye and Canaries face socio-economic issues and have been identified as the 
poorest communities on the island based on data provided by the Statistics Department of Saint Lucia. Some of the 
issues identified are teenage pregnancy, prostitution, alcoholism and abuse, all caused by an extremely high level of 
unemployment. There is a large number of single parent families, headed by women, as well as elderly living on their 
own relying on community members for survival and care.   
 
Many residents of the Canaries and Anse-la-Raye travel to other communities, including the nearest major town of 
Soufriere, in search of employment. They also depend on tourists travelling through the community en route to 
Soufriere that purchase souvenirs, local meals and delicacies. The major access route to Soufriere was destroyed by 
flood waters, reducing the level of travel and economic activity. 
 

B. Operational strategy and plan 

 

Overall objective 

 
The overall objective of this operation is to meet the immediate needs of 1,054 families in Canaries, Anse-La Raye, 
Vieux Fort and Bexon/Marc and Castries Bassin (Riverside Road and Marchand), as well as contributing in the 
reduction of the risk secondary hazards such a vector and water-borne diseases.  
 

Proposed strategy 

The current operation is developed as a two-level strategy. First, the immediate response, assessment and 
distribution of relief items and second, the reduction of secondary health hazards.  

The Saint Lucia Red Cross volunteers and community disaster response teams have already concluded 
assessments and distribution in the communities with the support of the TMSU and the current DREF operation will 
replenish the resources used thus far, as presented on Table 1. For the control of vector and water borne diseases, 
the National Society plan a vector  prevention campaign as well as hygiene promotion in each target communities. 

To ensure a two-way communication with beneficiaries, a feedback mechanism (e.g.:  community meetings) will be 
coordinated and arranged. Additionally, a complaint feedback mechanism through bulletin boards will be established 
by the Red Cross in each of target communities. These boards will be managed by CDRTs who will channel the 
information the headquarters of the Saint Lucia Red Cross. Also, a beneficiary satisfaction survey will be done with 
215 families (20% of total number of families receiving aid) one month after the start date of operation. For lessons 

                                                      
2
 Chikungunya fever (CHIK) is an emerging, mosquito-borne disease caused by an alphavirus, Chikungunya virus (CHIKV). The disease is transmitted 

predominantly by Aedes aegypti and Ae. albopictus mosquitoes, the same species involved in the transmission of dengue. Source: PAHO 

http://www.paho.org/hq/index.php?option=com_content&view=article&id=9053&Itemid=39843&lang=en
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learned purposes, a 2-day workshop will be done in March, before end of operation with volunteers, staff, NITs, 
CDRTs and beneficiaries. The workshop will be supported by regional DM coordinator. 

 

Operational support services 

 

Human resources 

The operation will be completed by SLRC volunteers with the support of SLRC CDRT, NIT and RIT members. To 
date, 200 volunteers have been mobilized for assessments, distributions, communications and the daily function of the 
National Society. For these volunteers, meals and travel costs will be covered.  SLRC vehicles will be used to ensure 
safety in volunteer transportation. In addition, mobile phones will be used for volunteers to keep in communication with 
headquarters while out in the field and pre-paid phone credit will be provided to ensure their operational safety.  

Due to the limited human resources available for reporting at the National Society, a Regional Intervention Team 
member (2 months) will be deployed with the support of the Canadian Red Cross to capture the work that is being 
done under the DREF operation. The Communications focal point for the Red Cross will also work with the RIT to 
ensure that there is inclusion of certain vulnerable groups and that all beneficiaries are satisfied and can provide 
feedback for improvement. 
 
One full time Operations Manager will be required to coordinate and manage the requirements of the DREF 
mechanism and will work closely with NEMO, the National Disaster Agency, as well as other in-country actors. This 
person will also be responsible for the management of the volunteers and ensuring that timely financial and narrative 
reporting is completed. 

  

Logistics and supply chain 

The plan is to distribute food parcels, soap, hygiene kits, hygiene promotion and dengue prevention materials, 
mosquito nets, jerry cans, buckets and water purification tablets (aqua tabs), according to the needs in the affected 
areas. These items came from pre-positioned stock in Saint Lucia. Most items will be replenished by the Global 
Logistic Service in the Americas Zone Office, the Zone Logistics Unit, located in Panama. However, the cleaning kits 
will be procured locally. The food items distributed were received as donations and will not require replenishment 
under this DREF operation. 
 
Karibe Cable, (private cable television company)  provided  three panel van vehicles with drivers readily available to 
support the relief distributions in the communities. However this arrangement is temporary and the SLRC is currently 
seeking other suppliers for transportation services to continue assisting the operation. As such, it is assessing the 
option of renting vehicles which will be covered under this DREF operation. 
 

Information technologies IT 

The use of mobile phones continues to be the primary method to contact volunteers, CDTR members, and affected 
communities, as well as to communicate with NEMO and PADRU. Mobile phone and relevant phone costs from 
National Society (especially international phone calls to Trinidad and Tobago/CRRO and Panama/AZO) are to ensure 
the sustainability of communication throughout the operation. 
 

Communications 

Persons from both local and regional media have been contacting the National Society to get information on the 
response situation, and the National Society’s communications focal point has issued a press release. Also, the focal 
point has visited  Anse-la-Raye and Canaries to conduct interviews with beneficiaries, and he will work alongside the 
RIT to develop a beneficiary communication strategy for this operation. As per DREF guidelines the SLRC has issued 
a DMIS report. 
 

Security 

Currently there are no serious security concerns for this operation as the SLRC was active within these communities 
and has built a high level of trust and goodwill with the community members. However, it must be mentioned that 
there was a fire at the headquarters of the SLRC on 25 December and part of their warehouse facility and an 
ambulance vehicles were destroyed.  
 

Planning, monitoring, evaluation, & reporting (PMER) 

For reporting support purposes, a RIT with reporting skills will participate in the operation. Part of his/her duty is 
working alongside the National Society to ensure an interim report (1-month operation update) and final report are 
completed on time.  Additionally, a disaster management reporting or finance delegate mission will be scheduled for 
end of January or the beginning of February to support the implementation of the work plan and first reporting 
requirements of the operation, as well as the beneficiary satisfaction survey schedule for that time. Finally, on the last 
week of March a lessons learned workshop will be held to support closure of operations. 



P a g e  | 6 

 

 Administration and Finance 

SLRC administration and finance costs are according to DREF guidelines and as such do not cover structural and 
annual normal office costs, and only limited to support the DREF operation work plan of 3 months. Same is for IFRC 
costs that are supporting human resources and materials for PMER/Finance purposes of the operations. The 
Regional DM coordinator based in Trinidad and Tobago will act as operation manager and work closely together with 
SLRC.  
 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

 

OBJECTIVES INDICATORS 

Outcome 1 
 
SLRC has an integrated emergency response plan of action 
that has been designed in consultation with key 
stakeholders 
 

1. Plan of Action finalized 
2. # of meetings with stakeholders 
 
 

Output 1.1 Detailed damage and need are carried out in 
affected areas of Anse-la-Raye, Canaries, Bexon/Marc, Bel 
Air, Vieux Fort ((La Resource and Bruce Ville) and Riverside 
Road and Marchand (Castries) (7 areas) 

1.1. # Number of assessments related to 
emergency and recovery responses 

Activities                                                                             Week 
1 
 

2 3 4 5 6 7 8 9 10 11 12 

1. Assessments of affected areas performed.             

2. Registration of most vulnerable families.             

3. PoA developed and submitted to PADRU.             

 

Output 1.2 Key decisions about the operation are informed 
by consultation of the affected people 

1.2.a. # of beneficiaries consulted throughout the 
implementation of the operation 
1.2.b. # of beneficiary representatives 
participating in lessons learned workshop 

Activities                                                                            Week 1 2 3 4 5 6 7 8 9 10 11 12 

1. Beneficiary communications mechanisms are used 
during programme planning in order to ensure 
beneficiary participation and accountability. 

            

2. Carry out a beneficiary satisfaction survey             

3. Regional DM and/or reporting/finance mission in country 
for finance/PMR purpose. 

            

4. Organising lessons learned workshop.             

 

Health & care 

Needs analysis: As vector borne disease, particularly dengue, were a concern in the region even before the floods, 
there is need to step up the dengue prevention campaigns to minimise the risk of secondary hazards in the affected 
areas that have saturated soils, stagnant water, mud and overall poor sanitation. 
 
Population to be assisted: 1,054 families targeted directly and indirectly all the community members living in the 
affected areas of Anse-la-Raye, Canaries, Bexon/Marc, Bel Air, Vieux Fort (La Resource and Bruce Ville), Riverside 
Road and Marchand (Castries) 
 

OBJECTIVES INDICATORS 

Outcome 1: 
The immediate risks to the health of affected populations 
are reduced. 
  

 
1. # cases of dengue reported in the clinics of 
affected areas 

Output 1.1 1,054 families are reached with epidemic 
control measures 

1.1.a. # of mosquito nets distributed in target 
areas 
1.1.b. # of volunteers trained in Epidemic 
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Control for Volunteers (ECV)   

Activities                                                                             
Week                                                                                                               

1 2 3 4 5 6 7 8 9 10 11 12 

Training/refresher training on Epidemic Control for Volunteers 
(ECV) for volunteers from each of the 7 targeted areas 

            

Distribution of mosquito nets to targeted families in each 
community – total of 1,054 families 

            

Production of awareness raising material on vector-borne 
diseases  (dengue) -IFRC materials reproduced with MoH logo 

            

Cleaning campaigns of vector breeding sites alongside 
community members and teams from the MoH 

            

Public awareness-raising campaigns through community 
outreach for dengue prevention in collaboration with the 
Ministry of Health  

            

 
 

Water, sanitation and hygiene promotion 

 

Needs analysis: As mentioned before, one of the main needs is the prevention of diseases. The risk of water 

related diseases, such as diarrheic ones, could increase with the current difficulty to access safe water and the 
accumulation of mud and stagnant waters. Therefore, families that lost their belongings on the flood and landslide 
were provided with hygiene and cleaning kits, as well as with jerry cans and bucket to safely store the water 
distributed by the authorities. The DREF will be supporting the replenishment of these items. Additionally, although not 
part of the DREF, water bottles from private donations will be also provided in the areas were water trucking is 
insufficient or inaccessible.  To reduce the negative  impact of increase number of plastic bottles, the National Society 
will work on a recycling programme with the communities. The National Society will also carry out hygiene promotion 
campaigns alongside the Ministry of Health  
 
 

Population to be assisted: 1,054 families directly targeted with selective distribution of 1,137 hygiene kits (with 

large families receiving more than one kit), 660 cleaning kits, 296 jerry cans, and 460 buckets. All community 
members of the affected area of  of Anse-la-Raye, Canaries, Bexon/Marc, Bel Air, Vieux Fort (La Resource and Bruce 
Ville), Riverside Road and Marchand (Castries) will be directly or indirectly reached with the promotion campaigns. 
 

OJECTIVES INDICATORS 

Outcome 1: Immediate reduction in risk of waterborne 
and water related diseases in targeted communities. 
 

1. # of households that have increased their 
capacities in better hygiene through training 

Output 1.1  At least 5,000 people are reached with non-
food items and promotion of better hygiene practices. 

1.1.a. # of people reached with hygiene 
promotion 
1.1.b. # of families reached with hygiene kits, 
cleaning kits, jerry cans and buckets 

Activities                                                                            
Week                                                                                                            

1 2 3 4 5 6 7 8 9 10 11 12 

Training of volunteers in coordination with MoH teams in 
hygiene promotion 

            

Printing of IEC materials (flyers, posters) on proper hygiene 
practices in collaboration with the MoH. 

            

Community mobilization and outreach on proper hand 
washing using soap and water with MoH teams 

            

Distribution of soap to the affected communities with MoH 
teams 

            

Distribution of hygiene kits and cleaning kits             

Distribution of jerry cans and buckets for safe water storage             

Recycling for plastic water bottles arranged with CDRTs 
assistance. 

            

 
 

Shelter and settlements (and household items) 

 



P a g e  | 8 

 

Need analysis: Immediately after the disaster, people were in need of blankets for protection, hence the DREF will 

replenish those distributed by SLRC. Additionally, some families lost all their possessions, and kitchen sets are being 
distributed to allow them to prepare their own food, recover some independence and maintain dignity.  
 

Population to be assisted: Based on assessments, the most vulnerable –as per the vulnerability criteria 

described above- are being reached. The National Society is focusing on the same seven areas mentioned before: 
Anse-la-Raye, Canaries, Bexon/Marc, Bel Air, Vieux Fort (La Resource and Bruce Ville) and Riverside Road and 
Marchand (Castries). 
 

OBJECTIVES INDICATORS 

Outcome 1 The immediate household needs of the target 
population are met in areas of Anse-la-Raye, Canaries, 
Bexon/Marc, Bel Air, Vieux Fort ((La Resource and Bruce 
Ville) and Riverside Road and Marchand (Castries)  

1.a # of households reach with essential  non-
food items 
1.b # of households provided means to return 
to their standard of living 

Output 1.1 Provide Non Food Items to people in shelters 
and other affected population as an immediate response 

1.1.a. # of families reached with blankets 
1.1.b. # of families reached with kitchen sets  

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

1. Distribute blankets in affected areas              

2. Distribute kitchen set to families who have severe 
damage to house/kitchen as to ensure food preparation 
for the family 
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Budget 

 
Please see the attached budget in the next page. 



MDRLC002  Saint Lucia - Floods 3-Jan-14

Budget Group

Shelter - Relief 0 0 0

Shelter - Transitional 0 0 0

Construction - Housing 0 0 0

Construction - Facilities 0 0 0

Construction - Materials 0 0 0

Clothing & Textiles 29,481 29,481 0

Food 0 0 0

Seeds & Plants 0 0 0

Water, Sanitation & Hygiene 8,802 8,802 0

Medical & First Aid 0 0 0

Teaching Materials 18,669 18,669 0

Ustensils & Tools 3,083 3,083 0

Other Supplies & Services 26,749 26,749 0

Emergency Response Units 0 0 0

Cash Disbursments 0 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 86,784 0 0 86,784 0

Land & Buildings 0 0 0

Vehicles Purchase 0 0 0

Computer & Telecom Equipment 0 0 0

Office/Household  Furniture & Equipment 0 0 0

Medical Equipment 0 0 0

Other Machiney & Equipment 0 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0 0

Storage, Warehousing 0 0 0

Dsitribution & Monitoring 8,343 8,343 0

Transport & Vehicle Costs 4,445 4,445 0

Logistics Services 3,112 3,112 0

Total LOGISTICS, TRANSPORT AND STORAGE 15,900 0 0 15,900 0

International Staff 0 0 0

National Staff 0 0 0

National Society Staff 4,890 4,890 0

Volunteers 8,302 8,302 0

Total PERSONNEL 13,191 0 0 13,191 0

Consultants 0 0 0

Professional Fees 0 0 0

Total CONSULTANTS & PROFESSIONAL FEES 0 0 0 0 0

Workshops & Training 2,667 2,667 0

Total WORKSHOP & TRAINING 2,667 0 0 2,667 0

Travel 5,779 5,779 0

Information & Public Relations 711 711 0

Office Costs 1,778 1,778 0

Communications 1,956 1,956 0

Financial Charges 711 711 0

Other General Expenses 0 0 0

Shared Support Services

Total GENERAL EXPENDITURES 10,935 0 0 10,935 0

Programme and Supplementary Services Recovery 8,416 0 0 8,416 0

Total INDIRECT COSTS 8,416 0 0 8,416 0

TOTAL BUDGET 137,894 0 0 137,894 0

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 137,894 0 0 137,894 0

Multilateral Response Inter-Agency Shelter 
Coord. Bilateral Response Appeal Budget CHF Expenditure CHF
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